Acceler8 Projects Update (as of June 20, 2005)

Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

Note:

Projects Status

* EAA Reservoir A-1 / Bolles & Cross Canals — Basis of Design in
progress; geotechnical, surveying and hydraulic modeling work underway;
Temporary Test Cells construction and monitoring completed; Bolles &
Cross awaiting results from Regional Feasibility Study (underway);
Preparation of potential RFP for Construction Management @ Risk contract
for Phase 1 construction of seepage canal underway; Tentative Selected

Plan submitted.

Temporary Test Cells

o Started Construction:

o Completion (Monitoring):
o Construction Cost (Bid):

EAA Reservoir A-1

o Planned Start of Construction:

o Estimated Completion (Operational):
o Estimated Construction Cost:

Bolles & Cross Canals

o Planned Start of Construction:

o Estimated Completion (Operational):
o Estimated Construction Cost:

January 2005
June 2005
$ 8.5 million

April 2006
December 2009
$ 300-340 million

October 2006
June 2008
$ 29-33 million

» C-43 Reservoir — Basis of Design Report submitted, Technical Review of
BODR and public stakeholder meetings completed; Design of Temporary
Test Cells initiated; land acquisition agreements being finalized; Tentative

Selected Plan due August 2005.

C-43 Reservoir

o Planned Start of Construction:

o Estimated Completion (Operational):
o Estimated Construction Cost:

Temporary Test Cells
o Planned Start of Construction:

Estimated Completion (Construction):

(@)
o Estimated Completion (Monitoring):
o Construction Cost (Bid):

June 20, 2005

June 2007
December 2010
$ 340-380 million

October 2005
January 2005
October 2006
$ 7-9 million
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» C-44 Reservoir / STAs — Basis of Design in progress; geotechnical
investigations and surveying underway; land acquisition agreements being
finalized for 12,000 acre project; Project Implementation Report completed.

C-44 Reservoir /| STAs

o Planned Start of Construction: October 2006
o Estimated Completion (Operational): December 2009
o Estimated Construction Cost: $ 270-300 million

 EAA STA Compartments B and C (Expansions) — Basis of Designs for
expansions (STA 2 Cell 4; STA 6 Section 2; and STA 5 Flow-way 3)
completed; Preliminary Designs underway; geotechnical investigation and
surveying programs continue; early demolition and site preparation bid
packages for STA 2 Cell 4 being prepared; cultural resources survey for
Compartment C underway.

EAA STA 2, Cell 4 Expansion

o Planned Start of Construction: January 2006
o Estimated Completion (Operational): December 2006
o Estimated Construction Cost: $ 14-17 million

EAA STA Compartment B Buildouts

o Planned Start of Construction: December 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 57-61 million

EAA STA 6, Section 2 Expansion:

o Planned Start of Construction: January 2006
o Estimated Completion (Operational): December 2006
o Estimated Construction Cost: $ 14-17 million

EAA STA 5, Flow-way 3 Expansion:

o Planned Start of Construction: January 2006
o Estimated Completion (Operational): December 2006
o Estimated Construction Cost: $ 15-18 million
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EAA STA Compartment C Buildout:

o Planned Start of Construction: December 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 54-58 million

Picayune Strand Restoration — Basis of Design for pump stations in
progress; advance demolition of existing site structures and asbestos
removal programs being finalized, with construction scheduled to begin
October 2005; Prairie Canal backfilling design documents being finalized;
surveying, geotechnical investigations and additional H&H modeling
programs being initiated; Project Implementation Report completed.

Prairie Canal Backfilling

o Planned Start of Construction: August 2005
o Estimated Completion (Operational): August 2006
o Estimated Construction Cost: $ 4-5 million

Picayune Strand Restoration

o Planned Start of Construction: August 2006
o Estimated Completion (Operational): May 2009
o Estimated Construction Cost: $ 130-135 million

WPAs — Acme Basin B Discharge and Site 1 Impoundment - Basis
of Designs for Acme and Site 1 in progress; geotechnical investigation and
surveying programs underway; land acquisitions for Acme being finalized;
Tentative Selected Plans submitted.

Acme Basin B Discharge

o Planned Start of Construction: March 2006
o Estimated Completion (Operational): December 2006
o Estimated Construction Cost: $ 15-17 million

Site 1 Impoundment

o Planned Start of Construction: August 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 51-54 million
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* WPAs — C-9 Impoundment, C-11 Impoundment, and WCA 3A/3B
Levee Seepage Measurement — Review of existing studies and data
completed; surveying and geotechnical investigation programs initiated or
being finalized; Tentative Selected Plans submitted.

C-9 Impoundment

o Planned Start of Construction: July 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 51-55 million

C-11 Impoundment

o Planned Start of Construction: July 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 70-75 million

WCA 3A/3B Seepage Management

o Planned Start of Construction: July 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $17-20 million

+ C-111 Spreader Canal — Basis of Design in progress; survey and
geotechnical work underway; land acquisition activities continue; Tentative
Selected Plan due October 2005.

o Planned Start of Construction: November 2007
o Estimated Completion (Operational): December 2009
o Estimated Construction Cost: $ 40-43 million

» Biscayne Bay Coastal Wetlands — Basis of Design in progress; survey
and geotechnical work underway; land acquisition activities continue;
Tentative Selected Plan due August 2005.

o Planned Start of Construction: August 2007
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 15-17 million
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